NORTHSIDE ELECTRIC

EXTRA WORK ORDER

NO. **1001**

PROJECT **Harborview Medical Office, Level 2 TI**	
GENERAL CONTRACTOR **Coastline Builders**	LOCATION **Room 210**
WORK ASKED FOR BY **Mike Alvarez, Coastline Builders**	

DESCRIPTION OF EXTRA WORK

Relocate 3 outlets for revised casework

Relocated three receptacles in Room 210 to clear the revised casework layout, as directed by Mike Alvarez of Coastline Builders. Installed new boxes and extended MC cable to the new locations. Outside original scope.

LABOR


CLASS	CREW	HRS	RATE	AMOUNT
Journeyman	2	3	$85.00	**$510.00**

MATERIAL

ITEM	QTY	EACH	AMOUNT
4in square box with ring	3 ea	$6.40	**$19.20**
12/2 MC cable	40 ft	$1.25	**$50.00**

Labor	$510.00
Markup on labor 15%	$76.50
Material	$69.20
Markup on material 15%	$10.38
TOTAL	**$666.08**

PHOTOS



ACCEPTED BY GENERAL CONTRACTOR

SIGNED
OCT 19, 2026

Mike Alvarez · Oct 19, 2026, 8:20 AM PDT · signed in person

Signature confirms that the work above was done at the request of the general contractor and was not part of the original job. Priced at the agreed labor rates and markup.