NORTHSIDE ELECTRIC

EXTRA WORK ORDER

NO. **1002**

PROJECT **Harborview Medical Office, Level 2 TI**	
GENERAL CONTRACTOR **Coastline Builders**	LOCATION **Level 2 nurse station**
WORK ASKED FOR BY **Mike Alvarez, Coastline Builders**	

DESCRIPTION OF EXTRA WORK

Add dedicated circuit for nurse station printer

Installed one dedicated 20A circuit from panel LP-2 to the nurse station for an owner-furnished printer added after rough-in. Outside original scope.

LABOR


CLASS	CREW	HRS	RATE	AMOUNT
Journeyman	1	3.5	$85.00	**$297.50**

MATERIAL

ITEM	QTY	EACH	AMOUNT
12/2 MC cable	75 ft	$1.25	**$93.75**
20A single-pole breaker	1 ea	$18.00	**$18.00**

Labor	$297.50
Markup on labor 15%	$44.63
Material	$111.75
Markup on material 15%	$16.76
TOTAL	**$470.64**

PHOTOS



ACCEPTED BY GENERAL CONTRACTOR

SIGNED
OCT 28, 2026

Mike Alvarez · Oct 28, 2026, 8:20 AM PDT · signed by private link

Signature confirms that the work above was done at the request of the general contractor and was not part of the original job. Priced at the agreed labor rates and markup.