NORTHSIDE ELECTRIC

EXTRA WORK ORDER

NO. **1003**

PROJECT **Harborview Medical Office, Level 2 TI**	
GENERAL CONTRACTOR **Coastline Builders**	LOCATION **Corridor 2B ceiling**
WORK ASKED FOR BY **Mike Alvarez, Coastline Builders**	

DESCRIPTION OF EXTRA WORK

Reroute lighting whips around added ductwork

Rerouted six lighting whips in the Corridor 2B ceiling to clear ductwork added by the mechanical contractor after our rough-in was complete. Outside original scope.

LABOR

CLASS	CREW	HRS	RATE	AMOUNT
Foreman	1	2	$95.00	**$190.00**
Journeyman	2	4	$85.00	**$680.00**

MATERIAL

ITEM	QTY	EACH	AMOUNT
6ft fixture whip	6 ea	$14.00	**$84.00**

Labor	$870.00
Markup on labor 15%	$130.50
Material	$84.00
Markup on material 15%	$12.60
TOTAL	**$1,097.10**

ACCEPTED BY GENERAL CONTRACTOR



SIGNED
NOV 14, 2026

Mike Alvarez · Nov 14, 2026, 7:20 AM PST · signed by private link

Signature confirms that the work above was done at the request of the general contractor and was not part of the original job. Priced at the agreed labor rates and markup.

Made with VALDEK