NORTHSIDE ELECTRIC

EXTRA WORK ORDER

NO. **1004**

PROJECT **Harborview Medical Office, Level 2 TI**	
GENERAL CONTRACTOR **Coastline Builders**	LOCATION **Electrical room 2E**
WORK ASKED FOR BY **Mike Alvarez, Coastline Builders**	

DESCRIPTION OF EXTRA WORK

Core and sleeve two added floor penetrations

Cored and sleeved two additional floor penetrations in Electrical Room 2E for conduits added by the revised riser diagram. Firestopped both sleeves. Outside original scope.

LABOR

CLASS	CREW	HRS	RATE	AMOUNT
Journeyman	2	5	$85.00	**$850.00**
Laborer	1	5	$45.00	**$225.00**

MATERIAL

ITEM	QTY	EACH	AMOUNT
4in floor sleeve	2 ea	$38.00	**$76.00**
Firestop collar	2 ea	$22.00	**$44.00**

Labor	$1,075.00
Markup on labor 15%	$161.25
Material	$120.00
Markup on material 15%	$18.00
TOTAL	**$1,374.25**

ACCEPTED BY GENERAL CONTRACTOR

Signature / printed name / date

Signature confirms that the work above was done at the request of the general contractor and was not part of the original job. Priced at the agreed labor rates and markup.