# NORTHSIDE ELECTRIC

EXTRA WORK ORDER

NO. **1001**

| | |
|---|---|
| PROJECT<br>**Lincoln Elementary Modernization** | |
| GENERAL CONTRACTOR<br>**Summit General** | LOCATION<br>**Classroom wing B** |
| WORK ASKED FOR BY<br>**Dana Whitfield, Summit General** | |

## DESCRIPTION OF EXTRA WORK

### After-hours fire alarm device relocation

Relocated four fire alarm notification devices in Classroom Wing B after hours to suit revised ceiling heights, as directed by Dana Whitfield of Summit General. Outside original scope.

### LABOR

| CLASS | CREW | HRS | RATE | AMOUNT |
|---|---|---|---|---|
| Foreman | 1 | 6 | $95.00 | **$570.00** |
| Journeyman | 1 | 6 | $85.00 | **$510.00** |

### MATERIAL

| ITEM | QTY | EACH | AMOUNT |
|---|---|---|---|
| Fire alarm cable | 150 ft | $0.85 | **$127.50** |

| | |
|---|---|
| Labor | $1,080.00 |
| Markup on labor 15% | $162.00 |
| Material | $127.50 |
| Markup on material 15% | $19.13 |
| **TOTAL** | **$1,388.63** |

ACCEPTED BY GENERAL CONTRACTOR



SIGNED
OCT 8, 2026

Dana Whitfield · Oct 8, 2026, 8:20 AM PDT · signed in person

Signature confirms that the work above was done at the request of the general contractor and was not part of the original job. Priced at the agreed labor rates and markup.



Made with VALDEK