NORTHSIDE ELECTRIC

EXTRA WORK ORDER

NO. **1002**

PROJECT **Lincoln Elementary Modernization**	
GENERAL CONTRACTOR **Summit General**	LOCATION **Admin office 104**
WORK ASKED FOR BY **Dana Whitfield, Summit General**	

DESCRIPTION OF EXTRA WORK

Add data drops in admin office

Installed six additional data drops in Admin Office 104 at the owner's request, relayed by Dana Whitfield of Summit General. Outside original scope.

LABOR

CLASS	CREW	HRS	RATE	AMOUNT
Journeyman	2	3.5	$85.00	**$595.00**

MATERIAL

ITEM	QTY	EACH	AMOUNT
Cat6 plenum cable	300 ft	$0.42	**$126.00**
Cat6 jack and faceplate	6 ea	$9.50	**$57.00**

Labor	$595.00
Markup on labor 15%	$89.25
Material	$183.00
Markup on material 15%	$27.45
TOTAL	**$894.70**

ACCEPTED BY GENERAL CONTRACTOR

Signature / printed name / date

Signature confirms that the work above was done at the request of the general contractor and was not part of the original job. Priced at the agreed labor rates and markup.

Made with VALDEK