NORTHSIDE ELECTRIC

EXTRA WORK ORDER

NO. **1001**

PROJECT **Pier 9 Warehouse Retrofit**	
GENERAL CONTRACTOR **Bayline Construction**	LOCATION **Bay 4**
WORK ASKED FOR BY **Priya Shah, Bayline Construction**	

DESCRIPTION OF EXTRA WORK

Reroute feeder around new mezzanine steel

Rerouted the 200A feeder in Bay 4 around mezzanine steel added after conduit was installed, as directed by Priya Shah of Bayline Construction. Outside original scope.

LABOR


CLASS	CREW	HRS	RATE	AMOUNT
Foreman	1	4	$95.00	**$380.00**
Journeyman	2	6	$85.00	**$1,020.00**

MATERIAL

ITEM	QTY	EACH	AMOUNT
2in EMT conduit	60 ft	$4.10	**$246.00**
2in EMT coupling	8 ea	$6.25	**$50.00**

Labor	$1,400.00
Markup on labor 15%	$210.00
Material	$296.00
Markup on material 15%	$44.40
TOTAL	**$1,950.40**

PHOTOS



ACCEPTED BY GENERAL CONTRACTOR

SIGNED
NOV 6, 2026

Priya Shah · Nov 6, 2026, 7:20 AM PST · signed in person

Signature confirms that the work above was done at the request of the general contractor and was not part of the original job. Priced at the agreed labor rates and markup.