NORTHSIDE ELECTRIC

EXTRA WORK ORDER

NO. **1002**

PROJECT **Pier 9 Warehouse Retrofit**	
GENERAL CONTRACTOR **Bayline Construction**	LOCATION **Bays 1 and 2**
WORK ASKED FOR BY **Priya Shah, Bayline Construction**	

DESCRIPTION OF EXTRA WORK

Temporary power for racking installer

Provided and connected a temporary 100A panel in Bays 1 and 2 for the racking installer at the request of Priya Shah of Bayline Construction. Outside original scope.

LABOR

CLASS	CREW	HRS	RATE	AMOUNT
Journeyman	1	4	$85.00	**$340.00**
Apprentice	1	4	$55.00	**$220.00**

MATERIAL

ITEM	QTY	EACH	AMOUNT
Temporary panel and cords	1 lot	$180.00 (est.)	**$180.00**

Labor	$560.00
Markup on labor 15%	$84.00
Material	$180.00
Markup on material 15%	$27.00
TOTAL	**$851.00**

ACCEPTED BY GENERAL CONTRACTOR

Signature / printed name / date

Signature confirms that the work above was done at the request of the general contractor and was not part of the original job. Priced at the agreed labor rates and markup.

Made with VALDEK