# NORTHSIDE ELECTRIC

EXTRA WORK ORDER

NO. **1003**

| | |
|---|---|
| PROJECT<br>**Pier 9 Warehouse Retrofit** | |
| GENERAL CONTRACTOR<br>**Bayline Construction** | LOCATION<br>**North exit, Bay 6** |
| WORK ASKED FOR BY<br>**Tom Reyes, Bayline Construction** | |

## DESCRIPTION OF EXTRA WORK

### Relocate exit sign for revised egress path

Relocated one exit sign at the north exit of Bay 6 to match the revised egress path. Outside original scope.

### LABOR

| CLASS | CREW | HRS | RATE | AMOUNT |
|---|---|---|---|---|
| Journeyman | 1 | 2 | $85.00 | **$170.00** |

### MATERIAL

| ITEM | QTY | EACH | AMOUNT |
|---|---|---|---|
| LED exit sign | 1 ea | $64.00 (est.) | **$64.00** |
| 12/2 MC cable | 30 ft | $1.25 | **$37.50** |

| | |
|---|---|
| Labor | $170.00 |
| Markup on labor 20% | $34.00 |
| Material | $101.50 |
| Markup on material 15% | $15.23 |
| **TOTAL** | **$320.73** |

ACCEPTED BY GENERAL CONTRACTOR

Signature / printed name / date

Signature confirms that the work above was done at the request of the general contractor and was not part of the original job. Priced at the agreed labor rates and markup.



Made with VALDEK